

## Wk 3 - Project Plan: Work Breakdown Structure and Gantt Chart [due Mon]

### Assignment Content

**Complete** Section 2: Work Breakdown Structure and Section 3: Project Schedule in the [Project Plan Template \(http://myresource.phoenix.edu/secure/resource/HCS412v2/hcs412\\_v2\\_project\\_plan\\_template.docx\)](http://myresource.phoenix.edu/secure/resource/HCS412v2/hcs412_v2_project_plan_template.docx) document.

*Note:* The Work Breakdown Structure chart in Section 2 of the Project Plan Template document will be used to complete other sections within the template.

**Submit** your assignment.

### Resources

- Mind map research from Week 2
- Figure 3.1: "Illustration of a Work Breakdown Structure for Golden Years Compliance Project" in Ch. 3 of *Leading Project Teams: The Basics of Project Management and Team Leadership*
- [Center for Writing Excellence \(https://ecampus.phoenix.edu/classroom/ic/cwe/home.aspx\)](https://ecampus.phoenix.edu/classroom/ic/cwe/home.aspx)
- [Reference and Citation Generator \(https://ecampus.phoenix.edu/secure/aapd/cwe/citation\\_generator/\)](https://ecampus.phoenix.edu/secure/aapd/cwe/citation_generator/)
- [Grammar and Writing Guides \(https://ecampus.phoenix.edu/secure/aapd/grammar/writingStyle.asp\)](https://ecampus.phoenix.edu/secure/aapd/grammar/writingStyle.asp)

Copyright 2019 by University of Phoenix. All rights reserved.



**Use this space to build your submission.**

You can add text, images, and files.

Add Content